Software Technology Support Center



Why Software Projects Fail

Dr. Randall Jensen

Les Dupaix

Software Technology Support Center

Hill AFB, UT



Project success rate







CHAOS Success rate definitions



OGDEN AIR LOGISTICS CENTER

Success

 Produced acceptable results delivered close to on-time and on-budget

Challenged

 Delivered software product significantly over budget and/or schedule



 Failed to deliver any usable result within budget or schedule constraints





Software problems are not new



- Unreliable
- Late delivery
- Modification costs prohibitive
- Impossible to maintain
- Inadequate performance
- Product exceeds budget costs





Reasons for project failure



OGDEN AIR LOGISTICS CENTER

ADVERTISED

- Immature technology
- Inadequate requirements
- Insufficient developer experience

COVERT

- Poor estimating and planning
- Hope (Pandora's paradox)






Repeatable things



OGDEN AIR LOGISTICS CENTER

- Development environment
- Productivity
- Minimum development time
 - Effective product size
 - Complexity
 - Paul Masson rule



Let's look at some proof



BIG productivity drivers




- Analyst capability
 - Management style
 - Motivation
 - Problem solving skills
 - Use of team methods
 - Working environment
- Application domain experience
- Automated tool support
- Programmer capability
- Use of modern practices



Capability shift (environment)








1996/2003 Productivity for Avionics and Unmanned Space



OGDEN AIR LOGISTICS CENTER




Aerospace Corp – Long etal 2004



1996/2003 Productivity Distributions for Ground and Mobile



OGDEN AIR LOGISTICS CENTER



Aerospace, Long et al, 2004



Common technology claim



OGDEN AIR LOGISTICS CENTER

If you use (new technology),

Productivity will improve by an order of magnitude


And

Defects will reduce to zero



There is always HOPE








Where would you focus effort?






Source: G. Weinberg, Quality Software Management, Vol. 3



Relative payoff



OGDEN AIR LOGISTICS CENTER



Source: G. Weinberg, Quality Software Management, Vol. 3




Repeatable things



OGDEN AIR LOGISTICS CENTER

- Development environment
- Productivity
- Minimum development time
 - Effective product size
 - Complexity
 - Paul Masson rule




Let's look at more proof



Historic project data



OGDEN AIR LOGISTICS CENTER




Source: Long, L. G. et al, 2004



Historic space project limits



OGDEN AIR LOGISTICS CENTER



Source: Long, L. G. et al, 2004




Three development variables



OGDEN AIR LOGISTICS CENTER

- Cost
- Schedule
- Scope



© Scott Adams, Inc./Dist. by UFS, Inc.

Developer can control any two



Historic note:



OGDEN AIR LOGISTICS CENTER


"More software projects have gone awry for lack of calendar time than for all other causes combined..."

F. P. Brooks, Jr., Mythical Man Month



Common estimate dilemma







Constraint analysis



OGDEN AIR LOGISTICS CENTER

Success and failure

determined by

 Expected cost and schedule determined by

Project plan

determined by

Cost and schedule ESTIMATES

determined by


Managers and/or Estimators





Key estimate factors







Elements for successful estimates



- Basic understanding of the requirements
- Ability to accurately size the deliverable product
- Assessment of the deliverable complexity
- Profile of the organization's delivery capability



Estimates are important



OGDEN AIR LOGISTICS CENTER

Without well thought out estimates, there is no firm basis for:

- Defining costs and schedules
- Making tradeoffs
- Associating development costs with the benefits
- Conforming to a budget or schedule
- THE PROJECT IS ALREADY OUT OF CONTROL!



Project success rate







Success definitions: 2nd look



OGDEN AIR LOGISTICS CENTER

Success

- Produced acceptable results delivered close to on-time and on-budget
- Challenged
- Delivered software product significantly over budget and/or schedule

Failed

 Failed to deliver any usable result within budget or schedule constraints



Conclusions




- Software project failures are primarily due to failed expectations
- Technology, requirements and experience are largely accounted for in resource estimates
- Failure ranking:
 - 1. Poor estimating and planning
 - 2. Hope (Not a management strategy)
 - 3. Immature technology
 - 4. Inadequate requirements
 - 5. Insufficient developer capability (Ebonians)



New estimating models?



- Lack of confidence in existing tools
 - Optimistic estimates
 - Unacceptable estimates
 - Skill
 - Experience
 - Integrity
- Aging tools
 - Quality data
 - Culture is constant
 - New models require validation
- Silver bullet
- New estimators?






Historic note:



OGDEN AIR LOGISTICS CENTER



We learn from experience that we don't learn from experience.

D. H. Lawrence





The End, or is it The Beginning?

(History does repeat itself)